



GLOBAL FUND ROUND TWO GRANT CLOSURE REPORT



MINISTRY OF HEALTH

EXECUTIVE SUMMARY

HOST COUNTRY: GHANA

Ghana has an estimated population of 22.4 million according to projection from 2000 census, 46% is below the age of fifteen. In 2005, the total expenditure on health represented 12% of the GDP and has been steadily rising in the last decade (UNDP, 2005). The population growth rate is 2.7% per annum and it is expected to double in 26 years. Ghana's total land area is just over 238,500 square kilometers and lies between latitudes 5 and 11 degrees north and on the Greenwich Meridian. It shares boundaries on the north, east and west with Burkina Faso, Togo, and la Côte d'Ivoire respectively with the Gulf of Guinea on the south. Administratively, the country is divided into 10 regions and currently 170 districts as against 110 districts in 2003 when the Global Fund Round 2 grant was initiated. The grant covered malaria control activities in 20 districts that were selected across the country.

GRANT NUMBER: GHN-202-G03-M-00

PROGRAM TITLE: ACCELERATING ACCESS TO PREVENTION, CARE, SUPPORT AND TREATMENT OF MALARIA FOR TARGETED PERSONS IN 20 DISTRICTS

AREA OF FOCUS: MALARIA

IMPLEMENTATION PERIOD: PROGRAM STARTING DATE: 1 SEPTEMBER 2003
PROGRAM END DATE: 31st AUGUST 2008

GLOBAL FUND GRANT AMOUNT: US\$ 8,849,491

PRINCIPAL RECIPIENT: MINISTRY OF HEALTH/GHANA HEALTH SERVICE

PROGRAMME SUMMARY

The Goal of the grant was to reduce malaria mortality and morbidity in 480,000 children under five and pregnant women by 25% by 2008, through the promotion of access to prevention and treatment of malaria and strengthened partnerships between the government and the private sector, civil society, among others, in 20 selected districts (Annex 1). The rationale was to pilot proven interventions in the selected districts focusing on pregnant women and children under age five who constitute the most vulnerable sub-population, with the aim of scaling up nationwide in subsequent years.

Programme objectives:

- To institutionalize the Anti-malaria drug policy review process
- To provide Intermittent Preventive Treatment (IPT) to 60 % of pregnant women in 20 districts by end of grant period
- To increase the usage of Insecticide Treated Nets (ITNs) in children under 5 years from 9.1% to 55% and pregnant women from 7.8% to 45% by end of grant period
- To increase the proportion of mothers/caretakers who respond appropriately to malaria within 24 hours of onset of disease from 22.1% to 50% by end of grant period

The Ministry of Health (MOH) collaborated with key stakeholders including researchers, academia, private sector and civil society groups in the anti-malaria drug policy change process. This culminated in the selection of Artesunate-Amodiaquine, an Artemisinin-based Combination Therapy (ACT), as the drug of choice for the treatment of uncomplicated malaria.

Sulphadoxine-Pyrimethamine (SP) was introduced for IPT of pregnant women through the Ante-Natal Clinics (ANCs) in the districts whilst Insecticide Treated bed Nets were distributed at a highly subsidized price at health facilities, particularly at ANCs, Child Welfare Clinics (CWCs) and the Out-Patient Departments (OPDs). Mothers/caretakers of

children under five years and Community Based Agents (CBAs) were trained on early recognition of signs and symptoms of malaria and the appropriate action to take within 24 hours.

Information, Education and Communication (IE&C) materials on all the interventions were developed and distributed in the selected districts. Local mass-communication channels were used to disseminate some of the educational messages in the districts. Implementation of activities were contracted to the 20 District Health Management Teams (DHMTs) and other sub-recipients including Noguchi Memorial Institute for Medical Research (NMIMR), Department of Community Health of Kwame Nkrumah University of Science and Technology (KNUST), JPIEGHO, Malaria Consortium, John Hopkins School of Communication and some local NGOs based on their area of expertise. Selection of sub-recipients was based on transparent and fair criteria guided by the CCM.

During the implementation phase of the grant, some equipment and logistics were procured to facilitate service delivery by the various sub-recipients (Annex 2). A comprehensive Monitoring and Evaluation (M&E) was also instituted to ensure proper implementation.

PROGRAMME ACCOMPLISHMENTS AND FINANCIAL REPORT

From September 2003 to August 2008 (the grant implementation period) substantial progress has been made in all the intervention areas towards the achievement of set objectives, including behavioural change communication and monitoring and evaluation. A number of the targets set for the process indicators were exceeded as shown in table 1

Table 1 : Intended targets against actual results of some process indicators.


Indicator Description	Baseline (if applicable)		Intended Targets to date	Actual Results to date (Sept 08)	Comments/Remarks
	Value	Year			
Number of ante-natal clinic staff trained in IPT (n=3000)	0	2002	2,800	3,315	Target was exceeded
Total number of health facilities (hospitals and health centres, maternity homes) implementing IPT (that is, giving SP under DOTS) to pregnant women out of the total number of health facilities in the districts (n=60)	0	2002	60	291	More ANCs joined the implementation as their staff got trained in IPT
Number of pregnant women who received SP as prophylaxis for malaria (n=120,000)	0	2002	120,000	261,541	Target was exceeded due to intensive education on the benefits of IPT
Number of long lasting nets (LLNS) distributed (n=438,600)	0	2002	398,600	342,990	Target fell slightly lower than expected
Number of nets retreated at the community retreatment sites. (n=2400)	0	2002	4,200	226,039	Target was exceeded due to the number of CBAs and NGOs involved in retreatment
Number of trained community-based agents (CBAs) managing equipped and operational net re-treatment centres (n=120)	0	2002	80	989	The number trained was far in excess of target and this reflected in the number of nets retreated
Number of community retreatment centres established for retreating nets	0	2002	30	544	As more CBAs were trained, more retreatment centres were established, thus exceeding the target.
Number of community-based agents orientated in home-base care of malaria (n=7820)	800	2002	7,820	8,135	This target was exceeded
Number of service deliverers trained in home-base care of malaria (n=2500)	0	2002	2,500	2,838	The target was exceeded

Table 2 and figures 1 to 8 summarize the accomplishments of the programme focusing on the key outcome/impact indicators. Though IPT for pregnant women was a completely new intervention, acceptance among the target population in the 20 districts was impressive leading to a reduction in malaria morbidity in pregnant women. From a baseline figure of zero in 2003, as many as 3,315 health workers were trained on IPT with 291 facilities implementing IPT. In the process, 261,541 pregnant women received SP as IPT during their pregnancies.

Table 2: Intended targets against actual results of some outcome/impact indicators


OUTCOME/ IMPACT	INDICATOR DESCRIPTION	BASELINE	YEAR	INTENDED TARGET	ACTUAL RESULTS	Comments/Remarks
Outcome	Proportion of mothers/caretakers in the 20 districts who respond appropriately to malaria within 24 hours of onset of disease (n=2,400,000)	22.1%	2002	50%	82%	Local NGO involvement helped exceed the target.
Impact	REDUCTION IN UNDER-FIVE MORTALITY: Total number of deaths due to malaria in children under-five years in the 20 districts. (n=680,000)	2.1%	2002	1.65%	0.01%	This target was exceeded because awareness was high and mothers responded promptly.
Outcome	Proportion of children under 5 years in the twenty districts, who slept under ITN the previous night. (n=680,000)	9.1%	2002	55%	40.5%	Target was not achieved due to some socio-cultural misconceptions about bed net usage. This is still being addressed.
Outcome	Proportion of pregnant women in the 20 districts who slept under an ITN the previous night (n= 120,000)	7.8%	2002	45%	30.2%	Target was not achieved.

Figure : OPD cases attributed to Malaria in the 20 GF R2 Districts from 2003 to 2007




Annual reported cases of malaria at the out-Patient Departments in the 20 districts dropped from over 500,000 in 2003 to below 400,000 in 2005. The steady and apparent rise thereafter has been attributed to a number of factors including improved quality and hence attractive service delivery, influence of the National Health Insurance introduced around 2005, improvement in reporting systems among others.

Figure 2: Malaria Admissions in the 20 GF R2 Districts from 2003 to 2007




Despite the increases in OPD recorded malaria in Figure 1, Figure 2 shows a drop in severe malaria cases and hence admissions attributable to malaria in the 20 districts from 39,500 in 2003 to a little over 19,000 in 2005. The improvement is attributable to heightened awareness of the need to act promptly and improved case management.

Figure 3: Reduction in Malaria attributable deaths in children under 5 yrs from 2003 to 2007




In figure 3 the deaths in children below five years is compared with the total deaths attributable to malaria in the 20 districts. Both graphs show a sharp decline in the deaths attributable to malaria. The reduction in death is again attributable to improvement in case management and malaria prevention through IPT_p and ITN distribution

Figure 4: Respondents aware of benefits of ITNs from 2005- 2008



The bar chart in Figure 4 shows the continuous increase in the proportions of respondents in surveys in the 20 districts who were aware of the benefits of using bed nets. The rise is due to the intensive IE&C embarked on in the area.

Figure 5: Proportion of households with at least one bednet, 2005-2008



The performance on the ownership of bed nets is shown in Figure 5 which shows a steady increase in the proportion of households owning any bed net with the corresponding proportion of Insecticide Treated Nets.

Figure 6: Trend of ITN usage among children under 5 years





Figure 6 shows the trend of ITN usage among children less than five years. Although there were marked improvements in ownership over the years, more education is needed to improve on ITN usage.

Figure 7: Respondents who were aware of IPT 2005-



Awareness among the people of the benefits of IPT for pregnant women in the 20 districts was clearly demonstrated by the survey results in 2005, 2006, 2007 and 2008 as shown in figure 7. From a baseline figure of zero in 2003, over eighty percent of the respondents demonstrated sufficient knowledge

Figure 8: Proportion of Pregnant Women who took SP (2005-




Figure 8 shows that barely two years after introducing IPT, over sixty percent of pregnant women took IPT₁ and IPT₂ in all the surveys over the years. However IPT₃ uptake was noted to be below the first two doses. Proportion of pregnant women taking IPT₃ was consistently below fifty percent. This observation has been attributed to the late report to the ante-natal clinics by

Programme's contribution to National Health targets

The Round 2 activities were implemented in 20 out of the then 110 districts, with interventions covering an estimated population of 4.3 million which is about 20% of the total national population. The impact the interventions made on the national health could be appreciated if viewed against the background of its pioneering nature. It provided some useful lessons for subsequent implementation of the Round 4 activities. Additionally, the 2 grants, that is Round2 and Round 4 ran concurrently from March 1st 2005 to September 2008, and therefore impact made was synergistic. Furthermore, other nationwide health interventions were in place and contributed mutually to impacting positively on the health status of the population. The country's Poverty Reduction Strategy highlights malaria control as a priority area. Reductions in malaria admissions and deaths over the stated period have contributed to this goal.

Financial Report

As at the end of September 2008, Global Fund had disbursed a total of USD 8,849,491 to the Principal Recipient (PR) to undertake various malaria control activities to reduce the malaria burden in the country. The cumulative interest on the amount was USD 38,166.16 thus giving a total amount of USD 8,887,657.16. Out of this amount, the total expenditure for the period was USD 8,879,876.04. This leaves a variance of USD 7,781.12 which is to be given to Health Partners (Research Consultants) as final payment for conducting the end of grant survey. Table 3 shows status of finances.

Table 3: A breakdown of Sources and Uses of Funds:

ITEM	EXPENDITURE USD	USD	Expenditure %	Comments/ Remarks
Total received from GF		8,849,491.00		Interest accrued on the deposit of 8,849,491.00 was added.
Add Interest(cumulative)		38,166.16		
Total Funds available		8,887,657.16		
Total PR Expenditure	3,699,400.07		41.62	PR expenditure amounted to 41.62 per cent.
Total Sub Recipients Expenditure	1,959,033.22		22.04	
Pharmaceuticals Sulphadoxine-Pyrimethamine (SP)	221,814.55		2.49	SP was the only pharmaceutical procured under the grant.
Health Products, Commodities and Equipment	2,999,626.20		33.75	More LLINs were procured to meet increasing demands
Actual balance (HEALTH PARTNERS)	7,781.12		0.1	Amount to be paid upon submission of final survey report.

Figure 10: A graphical representation of expenditure under Round 2 of Global Fund.





Figure 11: A representation of the % expenditure.




During the grant period, 35% of the total expenditure was used for the procurement of Health Products and Health Equipment which represents the largest proportion of total expenditure

Table 4 shows yearly disbursement request for funds made by the Principal Recipient as against the actual disbursement made by The Global Fund after the final assessment and evaluation of the progress update disbursement request.

Table 4: Yearly Disbursement Request as against Actual Disbursement

YEAR	DISBURSEMENT REQUEST (USD)	ACTUAL DISBURSEMENT(USD)
2003	2,641,870	2,641,860
2004	2,415,999	1,446,799
2005	2,293,469	2,000,004
2006	1,128,987	1,128,987
2007	1,676,421	1,511,773
2008	120,017	120,017

Figure 12: Disbursement Request and actual Disbursement



SUSTAINABILITY PLAN

Based on the excellent performance of the grant, the country was invited to submit proposal for the RCC funding. This guarantees some level of funding for the continuation of the interventions under the grant.

The Growth and Poverty Reduction Strategy (GPRS II, 2006 – 2009) seeks to accelerate the growth of the economy so that Ghana can achieve a middle-income status by 2015. The strategy has an important policy area: increasing the extent and quality of health care by bridging equity gaps, ensuring sustainable financing arrangements that protect the poor and enhance efficiency. Amongst the expected outputs is the prevention and effective treatment of malaria including ensuring the availability and use of LLINs.

Within the MoH Sector Wide Approach (SWAp) programme, malaria is accorded the highest priority in the 5-Year Programme of Work (2007-2011 - Creating Wealth Through Health) document together with HIV/AIDS and TB. The Government of Ghana has also waived all taxes on imported bed nets and is committed to removing financial barriers to treatment due to out-of-pocket payments at point of service by the introduction of prepayment mechanisms. Since 2006, Ghana has been implementing the National Health Insurance Scheme (NHIS) which is operational in all the districts with a national coverage of 50% to date. Treatment of Malaria is totally covered under the NHIS. In addition the Government is scaling up the Community Health Planning Service (CHPS) which involves placing trained community health officers (CHOs) in communities to provide a package of essential health services. There is an act of Parliament that requires the use of 1% of the District Assemblies Common Fund for Malaria Control activities at the district level.

Ghana has showed continued commitment to the needs of women, children and the poor and was one of the first signatories to the Universal Declaration on the Right of the Child in 1990 and the Abuja Declaration of 2000 on Roll Back Malaria. Additionally, Ghana participated in the 2000 African Development Forum in Abuja and signed the Abuja Declaration on HIV/AIDS, TB, Malaria and other Infectious Diseases.

The HIPC initiative of the government, which targets the poor and vulnerable groups, made provision for subsidies and exemptions for certain types of services. Ghana has since reached a completion point and has benefited immensely. Some of the benefits specific to malaria include the provision of LLINs, free treatment for vulnerable groups and the poor. It is thus expected that as Global funding declines, government, private sector and other donor funds will gradually increase to cover any deficit due to decreasing Global Fund disbursement.

Furthermore, there has been significant capacity building among implementing agents (from the public, private and NGO community) in malaria control interventions and M&E. The skills acquired will be invaluable in ensuring programme sustainability. Equipment and logistics such as vehicles, microscopes, weighing scales, computers, procured under the grant will still be available to strengthen the system.

CONSTRAINTS

Activities under the grant were implemented through the existing institutional arrangements of the Health sector, consequently systemic problems and challenges such as poor worker attitude and slow bureaucratic processes also affected programme implementation. There were unacceptable delays in the procurement of goods and services which impeded execution of planned activities on schedule.

By administering Sulphadoxine-Pyrimethamine for IPT as directly observed therapy (DOT) at the ante-natal clinics, the uptake was affected by some socio-cultural beliefs and practices which influenced pregnant women's attendance at the clinics. This constraint was manifested in the differences between the uptakes of two successive doses of IPT. The almost year round warm weather in Ghana discourages most people from sleeping under their treated nets. This was reflected in the lower proportion of users as against owners of ITN. This issue has been a major challenge to the promotion of ITN usage.

LESSONS LEARNT:

Grant implementation arrangements

The delivery of IPT and distribution of ITNs alongside other services through the established GHS facilities enabled the clients to access the services with minimum efforts. The bed nets also served as an incentive for some pregnant women to attend ante-natal clinics and benefit from IPT and the other services.

Some aspects of the planned activities were contracted to research institutions and academia; this practice provided additional benefits of expertise outside the health sector at relatively lower cost. Infrastructure and other facilities of such institutions were used at no additional cost to the programme.

Some media practitioners were involved in the sensitization workshops on the key interventions and they contributed in disseminating some useful behavioural change communication messages. The intensive Information, Education and Communication (IE&C) embarked on by the programme targeting different audience including health workers was helpful in creating awareness of the programme interventions areas and activities.

Piloting of the interventions under the grant provided useful experience and evidence which served as the basis for scaling up those interventions nationwide under the subsequent grant, Round 4.

Partnerships

The involvement of key stakeholders or partners in programme planning and implementation offered a good platform for cross breed of ideas and sharing of experiences and was very essential for successful programme implementation.

High level of collaboration among partners facilitated coordination by the Principal Recipient (PR) and the Country Coordinating Mechanism (CCM). Under this grant, four local NGOs were engaged as Sub Recipients (SRs) and the partnership with other bilateral and multilateral agencies increased, particularly with UNICEF, WHO, the World Bank, USAID, etc. UNICEF played a leading role in supporting ITN distribution particularly in the Upper East Region.

Community involvement and consensus building ensured a sense of ownership and hence the communities' commitment. Involvement of opinion leaders including traditional and religious leaders in community mobilization activities contributed immensely to the awareness created, particularly among mothers/caretakers of children under five.

Country Coordinating Mechanism (CCM)

The strong commitment of the CCM members and its leadership ensured smooth programme implementation and hence the success of the grant. There was no political interference with the work of the CCM and that facilitated the smooth and successful implementation of planned activities.

Grant Management

Regular communication between the Global Fund secretariat on one hand and the CCM and Principal Recipient on the other, provided useful guidance to the country in understanding the principles of the Global Fund. Visits by key personalities from the Global Fund Secretariat, including that of the Board Chairman, Prof. Feacham, greatly inspired all stakeholders in grant implementation as Ghana was adjudged as one of the best performing grants in Africa.

The management of the grant amply demonstrated that when funds are available, planned activities could be executed without interruption so that the desired results could be achieved. The performance-based release of funds policy of the Global Fund and the rigorous supervision by the Local Funding Agents (LFA) ensured maintenance of high standards in grant management. The disbursement of funds through the established financial management systems of the Principal Recipient guaranteed transparency and accountability.

Recommendations and Conclusion

Based on the experiences gathered and lessons learnt in the implementation of this grant, the following recommendations are made:

Beneficiary countries should sensitize all stakeholders on the implementation of

activities under Global Fund grant management. This will ensure understanding and cooperation

Recipient countries should do early forecasting of financial and logistics needs so as to avoid some of the major delays inherent in the scheme of doing things

The Global Fund Secretariat should continue with the policy of on transparency and accountability to ensure that maximum benefits are derived

The neutrality of the CCM and its freedom from political interference must be strongly promoted in all countries for smooth grant implementation

The commitment of the Global Fund to support countries in strengthening their health delivery systems should be reinforced to help address some key challenges in healthcare delivery and reporting including data capture and management. If possible, systems strengthening should be considered as a priority area for funding

Implementation of activities funded under this grant contributed to consolidating efforts towards reducing the burden of malaria in the selected districts. Even though a couple of targets were not achieved due to systemic challenges and other constraints, most targets were exceeded. It is expected that the Round 4 and future grants will further strengthen and consolidate the gains made and ultimately reduce the disease burden as envisaged in the Ghana Malaria Strategic Plan.

The Ministry of Health, the Country Coordinating Mechanism and the National Malaria Control Programme in particular, wish to strongly acknowledge the indispensable contribution of the Global Fund Secretariat and all other RBM Partners to the successful implementation of the grant.

Annex 1: List of Implementing Districts under Round 2

REGION	DISTRICT
Northern	Gushiegu
	West Mamprusi
Upper East	Bongo
	Bawku East
Upper West	Nadowli
	Jirapa-Lambussie
Brong Ahafo	Tano
	Techiman

REGION	DISTRICT
Ashanti	Amansie West
	Offinso
Eastern	Kwahu South
	Kwaebibirem
Western	Aowin Suaman
	Ahanta West
	Mpohor Wassa East
Central	Afutu-Awutu Senya
	Twifo Hemang Lower Denkyira
Volta	North Tongu
	Keta
Greater Accra	Dangme West

Annex 2: List of Sub-Recipients

1. Project Concern International
2. Health Concern, Ghana
3. Centre for the Development of People
4. Johns Hopkins University Centre for Communications
5. JHPIEGO
6. Food and Drugs Board
7. KNUST Community Health Department
8. NMIMR
9. Malaria Consortium
10. Netmark, Ghana
11. National Centre for Pharmacovigilance, Korle-Bu
12. Human Resource Development Department, GHS

Annex 3 : Photographs depicting some of the implementation activities over the grant period

Figure 1: A recipient of an ITN displays it.



Figure 3: Innovations in bednet hanging techniques: A young man sleeps under an ITN mounted with the support of a bicycle and a bench.



Figure 2: A selection of posters on malaria control interventions displayed on the notice board of a health centre.



Figure 5: Resource persons demonstrate hanging of ITN at a training workshop.



Figure 4: A nurse displays ITNs ready for clients at an outreach post.



Figure 6: A megaphone procured for IE&C activities in communities



REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
NR	WEST MAMPRUSI	Bathroom scales	6		SECA	NO S/N	not labelled	1,350	9/7/06	S/DHMT	CHO	good
NR	WEST MAMPRUSI	Standing Scales	6		SECA	NO S/N	not labelled	650	9/7/06	District hospital	PHU	good
NR	WEST MAMPRUSI	Weighing scales	1	Adult	SECA	NO S/N	GF/NMCP	-	14/7/08	Kubori (1)	sub-districts	good
NR	WEST MAMPRUSI	Weighing scales	1	Paediatric	SECA	NO S/N	GF/NMCP	-		Janga (1)	sub-districts	good
NR	WEST MAMPRUSI	Sphygmomanometer	8	1.60m	Mercury	NO S/N	not labelled	1,840	11/7/06	S/DHMT	sub-districts	unservicable
NR	WEST MAMPRUSI	Computer	1	Laptop		NO S/N	not labelled	1,920.0	12/7/06	District hospital	In Charge	unservicable
NR	WEST MAMPRUSI	Motor Bikes	4		100	NO S/N	not labelled	-	20/10/04	District hospital	SDHMT	Faulty
NR	WEST MAMPRUSI	Bicycles	6	Phoneix		NO S/N	not labelled	-		SDHMT	CBAS	Faulty
NR	GUSHEGU	Cups	7	-	-	NO S/N	not labelled	120		SDHMT	sub-districts	Good
NR	GUSHEGU	Pendrives	2	free form	FD-180	NO S/N	not labelled	285	20/9/06	DHMT	Focal Person(FP)	Good
NR	GUSHEGU	Megaphone	1	semtoni	XB-115	NO S/N	-	35	31/8/06	DHMT	DFP	good
NR	GUSHEGU	Office cupboard	1	-	wooden	NO S/N	-	70	19/9/06	DHMT	DFP-ITNs	good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
NR	GUSHEGU	Office writing desk	1	-	wooden	NO S/N	-	160	04/9/06	DHMT	DFP-Mal, DFP- ITN	good
NR	GUSHEGU	Office chairs	1	-	wooden stuffed	NO S/N	-	40	04/9/06	DHMT	DFP-Mal, DFP- ITN	good
NR	GUSHEGU	Ordinary chairs	12	-	wooden	NO S/N	-	216	04/9/06	S/DHMT	Sud district	good
NR	GUSHEGU	Benches (10)	10	-	Wooden	NO S/N	-	250	04/9/06	SDHMT	SDHMT	good
NR	GUSHEGU	File Cabinets (2)	2	-	wooden	NO S/N	-	350	3/8/07	DHMT	DFP(ITN, DFP(Mal)	good
NR	GUSHEGU	Measuring jugs	58	-	plastic	NO S/N	-	-	4/11/06	SDHMT	SDHMT	good
NR	GUSHEGU	Radio cassette player (7)	7	sharp	-	NO S/N	not labelled	630	16/5/05	SDHMT	SDHMT	faulty(4) Good (3)
NR	GUSHEGU	Digital Camera	1	Canon	Power shot A400	EDI-E093-010	not labelled	600	24/4/05	DHMT	DFP (Mal)	good
NR	GUSHEGU	Bathroom scales	8	-	-	NO S/N	-	308	29/8/07	SDHMT	sub-district heads	good
NR	GUSHEGU	B.P apparatus	4	Accesson	-	NO S/N	Not labelled	660	29/8/06	SDHMT	sub-district heads	unservicable

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
NR	GUSHEGU	Plastic Bowls	44	-	-	NO S/N	-	-	31/5/07	SDHMT	In-charge SDHMT	good
NR	GUSHEGU	Lap-top	1	Dell	PP21L	T7570	not labelled	1,400	20/9/06	DHMT	DFP (Mal)	good
NR	GUSHEGU	Plastic Containers	6	-	-	NO S/N	-	-	10/10/06	SDHMT	SDHMT	good
NR	GUSHEGU	Bicycles	4	Phoenix	-	-	-	-	20/10/04	SDHMT	SDHMT	Faulty
NR	GUSHEGU	Motorbike		Jialing	J100	NO S/N	-	-	-	SDHMT	SDHMT	Faulty
NR	GUSHEGU	Weighing	1	Adult	SECA	-	-	-	-	SDHMT	SDHMT	Faulty
NR	GUSHEGU	Weighing	1	Baby	SECA	-	-	-	-	SDHMT	SDHMT	Faulty
NR	KARAGA	Motorbikes	1	100 CC	-	GV 80 X	-	-	20/4/06	Karaga subdistricts	CHN	good
NR	KARAGA	Motorbikes	1	100 CC	-	GV 76 X	-	-	20/4/06	Pishigu	MA in-charge	faulty
NR	KARAGA	Motorbikes	1	125 CC	-	GV 108 Y	not labelled	-	20/4/06	Karaga subdistricts	CHN	faulty

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
NR	KARAGA	Motorbikes	1	125 CC	-	GV 1951 W	not labelled	-	20/4/06	Zandua	CHO	good
NR	KARAGA	Weighing Scales	1	Adult	SECA	-	-	-	3/4/06	DHMT	stores	good
NR	KARAGA	Weighing Scales	1	Paediatric	SECA	-	-	-	3/4/06	DHMT	stores	good
NR	KARAGA	Plastic Cups and containers	1	-	-	NO S/N	Not labelled	-	-	DHMT	SDHMT	good
NR	KARAGA	Bicycles	3	-	Phoenix	NO S/N	3	-	25/8/08	SDHMT	CBAs	faulty
NR	KARAGA	Bicycles	4	-	-	-	4	-	25/8/08	Zandua (1)	stores	good
UWR	Nadowli	Digital Camera	1	Cyberpix E-450V	VQ 450X	-	not labelled	-	-	DHA	Malaria Coordinator	Good
UWR	Nadowli	Desk top Monitor Computer	1	Dell	-	-	GHS/UWR/ND HA/OE 174	400	15/12/06	DHA	Malaria Coordinator	Good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
UWR	Nadowli	UPS	1	Dell	-	SN 5370600423	GHS/UWR/ND HA/OE /176	236.24	15/12/06	DHA	Malaria Coordinator	Good
UWR	Nadowli	System Unit	1	Dell	-	-	GHS/UWR/ND HA/OE/ 19	2.2	15/12/06	DHA	Malaria Coordinator	Good
UWR	Nadowli	L.C.D. Projector	1	Sharp XR - 10X	-	SNU 608954009	GHS/UWR/ND HA/OE / 30	2,650	18/12/06	DHA	Health Officer Information	Good
UWR	Nadowli	Motor		Jialing	-	GV 115X	not labelled	-.	21/02/06	Kpazie CHPS	Kpazie CHO	Faulty
UWR	Nadowli	Motor		Jialing	-	GV 111 X	not labelled	-.	21/2/06	Nadowli Sub	Nadowli Sub	Faulty
UWR	Nadowli	Motor	1	Jialing	-	GV 119 X	not labelled	-.	21/2/06	Bussie Sub	Bussie Sub	Good
UWR	Nadowli	Motor	1	Jialing	-	GV 121 X	not labelled	-	21/02/06	DHA	Malaria Coordinator	FAULTY
UWR	Nadowli	Bicycles	23	Phoenix	-	NO 5/N	not labelled	-.	-	All sub districts	Volunteers	10 Good 13 Faulty

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
UWR	Nadowli	Motor	1	Jialing	-	GV 119 X	not labelled	-	21/2/06	Bussie Sub	Bussie Sub	Good
UWR	Nadowli	Motor	1	Jialing	-	GV 121 X	not labelled	-	21/02/06	DHA	Malaria Coordinator	FAULTY
UWR	Nadowli	Bicycles	23	Phoenix	-	NO S/N	not labelled	-	-	All sub districts	Volunteers	10 Good 13 Faulty
UWR	Nadowli	Digital Thermometer	-	-	-	NO S/N	-	-	-	Subdistricts & CHPS zones	Subdistricts & CHPS zones	Good
UWR	Nadowli	Mega phones	20	YINHE	-	NO S/N	Not labelled	2,650	15/12/06	Subdistricts	Subdistricts	Good
UWR	Nadowli	Solar rechargeable	7	-	-	NO S/N	Not labelled	-	18/12/06	Sub districts	Sub districts	Good
UWR	Nadowli	Tape recorders	17	Tosonic	-	TS-5588DL	Not labelled	-	30/12/04	Sub districts	Sub districts	4 Good 13 Faulty
UWR	Nadowli	Pen drive	1	-	-	NO S/N	-	-	-	DHA	Malaria Coordinator	unservicabl e
UWR	JIRAPA	TV set	1	Sanyo	24 In.	-	JL/DHA	-	1/7/06	DHA	S/DHA	Good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
UWR	JIRAPA	Amplifier	1	Ahuja	BGM-800	683785	not labelled		2/7/06	DHA	SDHA	Good
UWR	JIRAPA	Amplifier	1	Ahuja	BGM-801	NO S/N	not labelled		3/7/06	DHA	STORE	Good
UWR	JIRAPA	Desk top	1	Dell	DC5M	-	JL/DHA	1320	4/7/06	DHA	DHA	Good
UWR	JIRAPA	Desk top	1	Dell	DC5M	CSD8591	JL/DHA	1320	5/7/06	DHA	DHA	Good
UWR	JIRAPA	Video deck	1	LG	VK66/WK	404KV0033	not labelled	-	27/6/05	DHA	DHA	Good
UWR	JIRAPA	Loud Speakers	4	-	-	NO S/N	not labelled	-	27/6/05	SDHA	SDHA	Good
UWR	JIRAPA	Microphones	4	-	-	NO S/N	not labelled	-	27/6/05	SDHA	SDHA	Good
UWR	JIRAPA	Weighing Scale	15		Analog	NO S/N	not labelled	-	27/6/05	SDHA	SDHA	Good
UWR	JIRAPA	MegaPhone	10	-	TAGY	NO S/N	not labelled	-	27/6/05	SDHA	DDHS	Good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
UWR	JIRAPA	Motor Bike	1	Jialing	100	GV 460X	JL/DHA	-	20/10/04	DHMT	SDHA	unservicable
UWR	JIRAPA	Motor Bike	1	Jialing	100	GV 440X	JL/DHA	-	20/10/04	DHMT	SDHA	unservicable
UWR	JIRAPA	Motor Bike	1	Jialing	100	GV 339X	JL/DHA	-	20/10/04	DHMT	SDHA	unservicable
UWR	JIRAPA	Motor Bike	1	Jialing	100	GV 1839	JL/DHA	see NOTE	20/10/04	DHMT	SDHA	unservicable
UWR	JIRAPA	Bicycle	8	-	-	NO S/N	-	-	-	DHMT	SDHA	faulty
UWR	JIRAPA	Thermometers	50	-	digital	NO S/N	-	-	27/6/05	SDHA		20 Good 30 Faulty
UER	Bawku Municipal	Notice board	2	-	-	NO S/N	MHA/BE	573	7/5/06	MHA	MHA	good
UER	Bawku Municipal	Tape recorder	3	-	-	NO S/N	MHA/BE	-	5/5/06	CHPS zone	SDHMT	unservicable
UER	Bawku Municipal	Automatic Spynomanometer	6	30- 50mmHg	Homecare	XJ-2002A	MHA/BE	690	6/5/06	CHPS zone	SDHMT	good (3) faulty (3)

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
UER	Bawku Municipal	Weighing Scales	10	Homecare	Homecare	NO S/N	MHA/BE	540	6/6/06	SDHMT	SDHMT	good
UER	Bawku Municipal	Aneroid scale with height	1	Homecare	Homecare e	NO S/N	MHA/BE	540	6/6/06	Pusiga	Pusiga	good (9) faulty (1)
UER	Bawku Municipal	Computer	1	desktop	DELL	-	MHA/BE	1,668	6/06	MHA	DCU	good
UER	Bawku Municipal	Video Player	1		SHARP	-	MHA/BE	-	6/06	MHA	Reproductive Health Unit	good
UER	Bawku Municipal	Lanterns	6	Solar	-	NO S/N	MHA/BE	1,402.98	6/6/09	CHPs ZONE.	SMHMT	good
UER	Bawku Municipal	Megaphones	2	-	-	-	not labelled	580	6/6/09	MHA	MHA	good
UER	Bawku Municipal	Weighing Scales	5	Adult	SECA	-	GF/NMCP	-	8/6/09	MHA	Sub-districts	good
UER	Bawku Municipal	Weighing scales	5	Paediatric	SECA	-	GF/NMCP	-	8/8/09	MHA	Sub-districts	good
UER	Bawku Municipal	Bicycles	-		Phoenix	NO S/N	GF/NMCP	-	-	SDHMT	CBAS	FAULTY

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
UER	Bongo	Generator	1	HP 1900	HONDA	1	not labelled	600	26/10/0	Kunkwa CHPs	CHO	good
UER	Bongo	Television	5		SAMSUNG	-	not labelled	1,385.7	24/8/06	SDHMT	SDHMT	good
UER	Bongo	Video deck	5		SAMSUNG	-	not labelled	769.8	24/8/06	SDHMT	SDHMT	good
UER	Bongo	Computer	1	Laptop	SONY	PCG-7M1L	not labelled	2,297	22/9/06	DHMT	District Director	good
UER	Bongo	LCD Projector	1	LV-S3	CANON	T210157C	not labelled	2,496	22/9/06	DHMT	District Director	good
UER	Bongo	Video Camera	1	HANDYC AM	SONY	437313	not labelled	879	11/9/06	DHMT	District Director	good
UER	Bongo	Tape recorder	1	SX- 9780L	PANASO UND	UM1X6	not labelled	-	-	DHMT	Health Promotion Unit	good
UER	Bongo	Motorbikes	1	JY-100	-	GV 366 W	not labelled	see NOTE 1.	24/11/05	DHMT	DHMT	unservicable
UER	Bongo	Motorbikes	1	JY-101	-	GV 368 W	not labelled	-	24/11/05	DHMT	DHMT	faulty
UER	Bongo	Motorbikes	1	JY-102	-	GV 607 W	not labelled	-	24/11/05	Vea H/C	DHMT	faulty

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
UER	Bongo	Motorbikes	1	JY-103	-	GV 367 W	not labelled	-	24/11/05	Namoo H/C	DHMT	faulty
UER	Bongo	Thermometers	50	Digital	-	NO S/N	not labelled	292.5	18/8/06	sub-districts	sub-districts	good
UER	Bongo	Bathroom Scales	30		HANA Power	QC PASS	not labelled	331.5	18/8/06	sub-districts	sub-districts	good
UER	Bongo	Bicycles	26	Phoenix	-	NO S/N	GF/NMCP	-	24/5/06	SDHMT	CBAS	good
UER	Bongo	Weighing Scales	1	Adult	SECA	-	GF/NMCP	-	11/8/08	DHMT (1)	DHMT (1)	good
UER	Bongo	Weighing Scales	1	Paediatric	SECA	-	GF/NMCP	-	11/8/08	SDHMT	SDHMT	good
ER	Kwaebibirim	TV	1	Sony	-	102301	KB/DHMT/MA L/KADE	-	1/6/05	DHMT	DDHS	Good
ER	Kwaebibirim	TV	1	LG 21"		7021NEW93748	Not Labelled	252.17	1/2/08	DHMT	Stores	Good
ER	Kwaebibirim	DIGITAL CAMERA	1	Canon	Powershot A430	2.936E+09	Not Labelled	-	1/6/05	DHMT	DHMT	Good
ER	Kwaebibirim	DIGITAL CAMERA	1	Sony	Cybershot DSC - S650	4137864	Not Labelled	356.52	1/2/08	DHMT	DHMT	Good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
ER	Kwaebibirim	DIGITAL CAMERA	1	Fine Pix	F700	34661583	Not Labelled	-	1/6/05	DHMT	DHMT	Good
ER	Kwaebibirim	LCD PROJECTOR	1	PANASONIC	PTPISDEA	TB6221134	Not Labelled	-	1/2/08	DHMT	DHMT	Good
ER	Kwaebibirim	PROJECTOR SCREEN	1	ACCO	MPA-300	909001	Not Labelled	-	1/2/08	DHMT	DHMT	Good
ER	Kwaebibirim	DVD/VHS	1	SONY	-	2035014	KB/DHMT/MA L/KADE	-	1/2/08	DHMT	DHMT	Good
ER	Kwaebibirim	DVD/VHS	1	LG 21"	V160	6101NUB133550	Not Labelled	-	1/2/08	DHMT	Stores	Good
ER	Kwaebibirim	HORNS + AMPLIFIER	1	AHUJA	UHC-30	NO S/N	Not Labelled	-	1/2/08	DHMT	DHMT	Good
ER	Kwaebibirim	MOTOR BIKE	2	JIALING	100	GV 419 X	Not Labelled	-	1/3/08	DHMT	DHMT	Good
ER	Kwaebibirim	WEIGHING SCALES	10	-	Hanging	-	Not Labelled	Distributed	1/4/08	SDHT	SDHT	Good
ER	Kwaebibirim	LAPTOP	2	TOSHIBA	-	-	Not Labelled	-	1/4/06	DHMT	DHMT	Faulty

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
ER	Kwaebibirim	PRINTER	1	HP	LASERJET	CNKKG97863	KB/DHMT/MA L/KADE	-	1/6/05	DHMT	ACCOUNTS	Good
ER	Kwaebibirim	BICYCLES	23	Phoenix	N A	-	Global Fund/NMCP	-	27/6/05	SDHT	Distribution List	Good
ER	Kwaebibirim	BICYCLES	10	Phoenix	N A	NO S/N	Global Fund/NMCP	-	29/6/05	CBAs in communities	CBAs	Good
ER	Kwaebibirim	DESKTOP COMPUTER	1	DELL	-	-	Not Labelled	1,310	-	DHMT	DHMT	faulty
ER	Kwaebibirim	PEN DRIVE	1	LEXAR	F700	34661583	Not Labelled	55	1/6/05	DHMT	DHMT	Good
ER	Kwaebibirim	PEN DRIVE	1	MY FLASH		MF27AO07	Not Labelled	65.22	1/2/08	DHMT	DHMT	Good
ER	Kwahu South	LCD	1	SANYO	Proxtax	G5913733	KSDHA/EQ/R6 /2005	1,900.00	-	DHA	DHA	Good
ER	Kwahu South	MOTOR BIKE	2	Jialing		GV 1885 X &GV513X	NA	-	5/10/04	Akwasimu Simpowoa	Field Tech (DCO)	Good
ER	Kwahu South	DIGITAL CAMERA	1	SONY	Cybershot DSC5650	4137868	Not Labelled	350.00	1/6/06	DHA	DHA	Good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
ER	Kwahu South	MEGAPHONE	4	-	-	NO S/N	Not Labelled	182.00	-	Sub-Districts	Sub-District	Good
ER	Kwahu South	MEGAPHONE	3	-	-	NO S/N	Not Labelled	163.05	-	Sub-District	Sub-District	Good
ER	Kwahu South	WEIGHING SCALES	15	-	-	NO S/N	Not Labelled	675.00	1/3/08	DHA	DHA	Good
ER	Kwahu South	BICYCLES	10	Phoenix	-	NO S/N	Not Labelled	Distributed	26/3/04	SDHA	SDHA	Good
ER	Kwahu South	PROJECTOR SCREEN	1	-	-	-	KSDHA/PS/R11 /2006	350.00	28/6/05	DHA	DHA	Good
ER	Kwahu South	PEN DRIVES	2	-	-	NO S/N	-	-	-	DHA	DHA	FAULTY
ER	Kwahu South	PA SYSTEM	1	SPEAKERS	-	NO S/N	KSDHA/SP/R11 /2006	400.00	28/6/05	DHA	DHA	Good
ER	Kwahu South	PA SYSTEM	1	AMPLIFIER (YADA)	HDW367	SASA2006-0642869	KSDHA/WM/R 11/2006	170.00	27/6/05	DHA	DHA	Good
ER	Kwahu South	PA SYSTEM	1	HORN SPEAKERS	-	-	-	150.00	26/6/05	DHA	DHA	Good
ER	Kwahu South	PA SYSTEM	1	CORDLESS MIC	Uniword	UWCR-599	KSDHA/AMP/R 11/2006	150.90	25/6/05	DHA	DHA	Good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
ER	Kwahu South	WEIGHING SCALES	1	-	--	-	-	675.00	-	Dist. Hospital	Dist. Hosp.	Good
AR	OFFINSO	DIGITAL CAMERA	1	OLYMPUS	SP-500UZ	J1921853	DDHS/OFF/EQ/ /016	2600	30/9/06	DDHS OFFICE	DDHS	GOOD
AR	OFFINSO	LCD PROJECTOR	1	SONY	VPL - ES2	2043949	DDHS/OFF/EQ/ /015	2600	30/9/06	DDHS OFFICE	DDHS	GOOD
AR	OFFINSO	WEIGHING SCALE	10	BATH- ROOM	NOT AVAILABLE	NO S/N	NOT LABELLED	250	30/1/06	FACILITIES	IN - CHARGES	GOOD
AR	OFFINSO	WEIGHING SCALE	5	BATH- ROOM	NOT AVAILABLE	NO S/N	NOT LABELLED	NOT AVAILABLE	30/9/07	FACILITIES	IN - CHARGES	GOOD
AR	OFFINSO	BP APPARATUS	2		NOT AVAILABLE	NO S/N	NOT LABELLED	NOT AVAILABLE	30/9/06	FACILITIES	IN - CHARGES	GOOD
AR	OFFINSO	AIR CONDITION	1	LG	SPLIT - KFR- 25GW/MA	NO S/N	NOT LABELLED	NOT AVAILABLE	30/1/07	NKENKANSU HEALTH CENTRE	PHARMACIST	GOOD
AR	OFFINSO	REFRIGERATOR	1	BOSCH	DUO- SYSTEM	NO S/N	SPH/LAB/EQ/2	700	30/8/06	HOSP LABORATORY	IN-CHARGE	GOOD
AR	OFFINSO	DIGITAL THERMOMETER	10	NOT AVAILABLE	NOT AVAILABLE	NO S/N	NOT LABELLED	50	30/9/06	FACILITIES	IN - CHARGES	GOOD
AR	OFFINSO	DIGITAL THERMOMETER	20	NOT AVAILABLE	NOT AVAILABLE	NO S/N	NOT LABELLED	100	30/1/07	FACILITIES	IN - CHARGES	GOOD

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
AR	AMANSIE WEST	LCD PROJECTOR	1	Philips	Hopper SV10	WRO49912004255	Not labelled	NA	20/10/05	DHA	DHA	Good
AR	AMANSIE WEST	DVD PLAYER	1	-	-	-	Not labelled	NA	20/10/06	DHA	DHA	Stolen
AR	AMANSIE WEST	LAPTOP	1	-	-	-	Not labelled	NA	20/10/07	DHA	DHA	Good
AR	AMANSIE WEST	MOTOBIKE	4	-	100	-	NMCP/GF	-	20/10/04	SDHA	SDHA	Faulty
AR	AMANSIE WEST	BICYCLES	8	-	-	-	NMCP/GF	-	26/03/04	SDHT	CBAS	FAULTY
BAR	TECHIMAN	LAMINATION MACHINE	1	TIKO TM	AL 4201	104040740	MHD/GHS/AM 1/R4	120	15/3/05	DDHS OFFICE	DDHS	GOOD
BAR	TECHIMAN	BICYCLES	13	PHOENIX	NOT AVAILABLE	NOT AVAILABLE	NOT LABELLED	-	-	FACILITIES	IN - CHARGES	GOOD
BAR	TECHIMAN	LAPTOP COMPUTER	1	ACCER	ASPIRE 1660	MS 2154 W	GHS/MHD/LTC 1/DC4	NOT AVAILABLE	13/9/07	DCU	DISEASE CONTROL OFFICER	GOOD
BAR	TECHIMAN	LAPTOP COMPUTER	1	HP	HP 530	CND7212BVQ	MHD/GHS/MD /LT2/R4	1100	13/9/07	DDHS OFFICE	DDHS	GOOD
BAR	TECHIMAN	LAPTOP COMPUTER	1	NOT AVAILABLE	NOT AVAILABLE	NOT AVAILABLE	-	NOT AVAILABLE	NOT AVAILABLE	STOLEN	STOLEN	STOLEN

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
BAR	TECHIMAN	RAINCOATS	151	NOT AVAILABLE	NOT AVAILABLE	NOT AVAILABLE	NOT LABELLED	NOT AVAILABLE	NOT AVAILABLE	FACILITIES	IN - CHARGES	GOOD
BAR	TECHIMAN	SHOVEL	1	NOT AVAILABLE	NOT AVAILABLE	NOT AVAILABLE	NOT LABELLED	NOT AVAILABLE	NOT AVAILABLE	FACILITIES	IN - CHARGES	GOOD
BAR	TECHIMAN	PICKAXE	1	NOT AVAILABLE	NOT AVAILABLE	NOT AVAILABLE	NOT LABELLED	NOT AVAILABLE	NOT AVAILABLE	FACILITIES	IN - CHARGES	GOOD
BAR	TECHIMAN	WHEELBARROW	1	NOT AVAILABLE	NOT AVAILABLE	NOT AVAILABLE	-	NOT AVAILABLE	NOT AVAILABLE	STOLEN	STOLEN	STOLEN
BAR	TECHIMAN	MOTORBIKE	1		2 STROKES	NOT AVAILABLE	NOT LABELLED	-	NOT AVAILABLE	DHMT	DCO	GOOD
BAR	TECHIMAN	MOTORBIKE	1		4 STROKES	NOT AVAILABLE	NOT LABELLED	-	NOT AVAILABLE	DHMT	DCO	GOOD
BAR	TECHIMAN	W.SCALES	2	SALTER	NOT AVAILABLE	NOT AVAILABLE	NOT LABELLED	NOT AVAILABLE	NOT AVAILABLE	FACILITIES	IN - CHARGES	GOOD
BAR	TECHIMAN	PRINTER	1	HP DESKJET	DESKJET 5652	MY3CB4P43Z	MHD/GHS/PR1 /R4	230	15/3/05	DDHS OFFICE	DDHS	GOOD
BAR	TANO SOUTH	DESKTOP COMPUTER	1	COMPAQ	DESKPROEN	6110DYSZT862	GHS/DHD/TAN O/007	NOT AVAILABLE	NOT AVAILABLE	MALARIA F P	NMCP FOCAL PERSON	GOOD
BAR	TANO SOUTH	DIGITAL CAMERA	1	NOT AVAILABLE	NOT AVAILABLE	NOT AVAILABLE	NOT LABELLED	NOT AVAILABLE	NOT AVAILABLE	STORES	STORE KEEPER	UNSERVICE- ABLE

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
GAR	Dangme West	Pendrives	3	1 GB	Executive	NOT AVAILABLE	-	110	25/1/08	SDHMT/Store	Mal. Focal Person, DDNS, Dist. Director	Good
GAR	Dangme West	Diesel Generator	1	-	-	-	DWDHA	2127.5	23/8/07	Store	Store Keeper	Good
GAR	Dangme West	VHS Deck	1	Panasonic	NV- MV21GC 5-S	LS4HA003947	DWDHA/GF- MAL/AP-05/01	114.9	28/11/05	Store	Store Keeper	Good
GAR	Dangme West	DVD Player	1	Sony	PVP- NS50P	2094603	DWDHA/GF- MAL/AP-23/01	125	28/11/05	Store	Store Keeper	Good
GAR	Dangme West	TV	1	AKAI	CT- T34044LA	4.004E+10	DWDHA/GF- MAL/AP-01/01	609.9	28/11/05	Store	Store Keeper	Good
GAR	Dangme West	Digital Thermometer	34	-	-	NOT AVAILABLE	-	5405	23/08/07	Facilities	In-charge	Good
GAR	Dangme West	Weighing Scales,	5	-	Adult	-	--	-	-	Facilities	In-charge	Good
GAR	Dangme West	Stethoscopes	17	-	-	NOT AVAILABLE	-	-	-	Facilities	In-charge	Good
GAR	Dangme West	Microscopes	4	-	XSZ- 107BN	NOT AVAILABLE	Not labelled	-	-	Dodowa H/C,Ningo H/C, Store	In-charge	Good
GAR	Dangme West	Digital Camera	1	Sony	to be submitted	-	-	780	28/11/05	Dist. Director office	Dist. Director	Good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
GAR	Dangme West	Pendrive	1	SuperFlash			DWDHA/GF- MAL/DP/01/00		-	Mal. Focal Person	Mal. Focal Person	Good
GAR	Dangme West	Storage space		-		-	-	-	-	Dodowa H/C	Administration	Good
VR	North Tongu	TV	1	Sanyo	29 EF1	F-151-DL6	Not labelled	320	16/12/07	OPD	In-charge	Good
VR	North Tongu	PA System+ Speakers	1	ALPHA	APA-1600		Not labelled	880	20/12/07	Records office	In-charge	Good
VR	North Tongu	DVD Player	1	Sony	DVD- SK530	F-201-DL6	Not labelled	172.5	13/12/07	OPD	In-charge	Good
VR	North Tongu	VHS Player	1	Sharp	VC-A50	A 705745966	Not labelled	370	23/1/08	Accounts office	Accountant	Good
VR	North Tongu	ProjectorScreen	1	-	-	NO S/N	Not labelled	-	29/6/05	DHMT	DHA	Faulty
VR	North Tongu	Projector	1	HP	Mp3220	TWC5445179	-	1700	2008/07	Dist. Med. Store	Store Keeper	Good
VR	North Tongu	Rubber Bowls	100	-	-	-	DDHS/NTD/E	250	1/12/07	CBAs	CBAs	Good
VR	North Tongu	Megaphones	1	-	-	-	DDHS/NTD/E	1000	1/12/07	2 Hoppers, 9	In-charge	Good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
VR	North Tongu	Motor bikes	3	Jialing	100	NA	-	-	26/6/05	CBAs, DHMT	In-charge	Good
VR	North Tongu	Hemoglobinometer	1	-	-	NA	Not labelled	80	18/08/07	Adidome Dist. Hosp.	In-charge	Good
VR	Keta	Drip Stands	18	Jorita	-	NA	KETA HOSP C/W	1170	7/12/07	Wards	In-charge	Good
VR	Keta	Sphygmomanometer	7	-	-	NA	KETA HOSP C/W	840	7/12/07	Nursing Administration	In-charge	Good
VR	Keta	Stethoscope	1	-	-	NA	KETA HOSP C/W	348	7/12/07	Nursing Administration	In-charge	Good
VR	Keta	inflation bladder,	1	-	-	NA	KETA HOSP C/W		8/12/07	Nursing Administration	In-charge	Good
VR	Keta	inflation cloth & bulbs valve	1	-	-	NA	KETA HOSP C/W		9/12/07	Nursing Administration	In-charge	Good
VR	Keta	Weighing Scales	2	-	heavy duty	NA	KH ANC	300	7/12/07	Maternity, Anti- Natal	In-charge	Good
VR	Keta	Glucometer	2		ONETOUCH ULTRA EASY	WCP81C2AS	KH/Lab/ME-3/19	315	7/12/07	Laboratory	Lab Technician	Good
VR	Keta	TV 21"	1	LG	Super Slim	38509A0022P	KH/FWD/OE - 2/01	747	7/12/07	Female Ward	In-charge	Good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
VR	Keta	Hemoglobinometer	2	-	-	No. S/N	Not labelled	3000	23/6/07	Health Facilities	In-charge	Good
CR	TWIFO HEMANG LD	LAPTOP COMPUTER	1	TOSHIBA	TECRA- A3	No. S/N	Not labeled	1173.57	21/7/06	DHS	-	GOOD
CR	TWIFO HEMANG LD	LCD PROJECTOR	1	HP	HP- VP6311	No. S/N	Not labelled	129.20	21/7/06	DHMT	-	GOOD
CR	TWIFO HEMANG LD	DIGITAL CAMERA	1	HP	-	No. S/N	Not labelled	400.00	21/7/06	DHS	-	GOOD
CR	TWIFO HEMANG LD	SCALES	10	HANSON	-	No. S/N	Not labelled	700.00	8/9/06	FACILITIES	-	GOOD
CR	TWIFO HEMANG LD	THERMOMETERS	10	-	DIGITAL	No. S/N	Not labelled	60.00	5/5/06	DHMT	-	GOOD
CR	TWIFO HEMANG LD	MICROSCOPE	1	OLYMPUS	-	XSZ107BN	Not labelled	950.00	29/6/05	-	-	GOOD
CR	TWIFO HEMANG LD	BICYCLES	11	-	-	No. S/N	NMCP/GF	see NOTE 1.	26/3/04	-	-	GOOD
CR	TWIFO HEMANG LD	Motor bike	8	-	-	No. S/N	NMCP/GF	see NOTE 1.	26/6/05	-	-	UNSERVICE- ABLE
CR	AWUTU EFUTU	MEGA PHONES	14	HP	HP 807	No. S/N	Not labelled	490.00	26/8/06	FACILITIES	-	GOOD

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
CR	AWUTU EFUTU	GENERATOR	1	HONDA	4500	no. S/n	Not labelled	850.00	9/1/06	DHMT	STORE KEEPER	GOOD
CR	AWUTU EFUTU	TV SET	1	SANYO	20 INCH	no. S/n	Not labelled	259.90	25/8/06	DHMT	STORE KEEPER	GOOD
CR	AWUTU EFUTU	DESKTOP COMPUTER	1	DELL		no. S/n	Not labelled	1500.00	10/5/07	DHMT	-	GOOD
CR	AWUTU EFUTU	MICROSCOPE	1	OLYMPUS	XSZ- 107BN	no. S/n	Not labelled	950.00	-	DHMT	STORE KEEPER	GOOD
WR	MPOHOR WASSA EAST	OFFICE CHAIR	1	-	-	no. S/n	Not labelled	320.00	17/8/06	MPOHOR SUB-DISTRICT	SDHA	GOOD
WR	MPOHOR WASSA EAST	COMPUTER	1	DELL	-	no. S/n	MWE/DHA/GF /06	-	27/6/05	DHMT	SECRETARY	GOOD
WR	MPOHOR WASSA EAST	UPS	1	UPS	-	no. S/n	MWE/DHA/GF /07	-	27/6/05	DHMT	SECRETARY	GOOD
WR	MPOHOR WASSA EAST	PA SYSTEM	1	AHUJA	-	no. S/n	GF/DHA/03	189.50	25/7/06	DHMT	MALARIA FOCAL PERSON	GOOD
WR	MPOHOR WASSA EAST	HORNE SPEAKER	1	AHUJA	-	no. S/n	GF/DHA/01	474.00	25/7/06	DHMT	MALARIA FOCAL PERSON	GOOD
WR	MPOHOR WASSA EAST	HORNE SPEAKER	1	AHUJA	-	no. S/n	GF/DHA/02	474.00	25/7/06	DHMT	MALARIA FOCAL PERSON	GOOD

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
WR	MPOHOR WASSA EAST	WEIGHING SCALES	3	FAZZINI	ADULT	NA	Not labelled	-	7/4/06	SUB- DISTRICTS	SUB- DISTRICTS	GOOD
WR	AOWIN SUAMAN	DESKTOP COMPUTER	1	Dell	-	na	FG/DHA	1650.00	14/2/06	DHMT	DISEASE CONTROL OFFICER	GOOD
WR	AOWIN SUAMAN	TV SET	1	LG	29 INCH0	na	FG/DHA	250.00	13/7/05	DHD ADM.	DDHS	GOOD
WR	AOWIN SUAMAN	VIDEO DECK	1	LG	-	na	FG/DHA	-	-	DHD ADM.	DDHS	GOOD
WR	AOWIN SUAMAN	DIGITAL CAMERA	1	-	-	na	FG/DHA	350.00	13/7/05	DHD ADM.	DDHS	GOOD
WR	AOWIN SUAMAN	DESKTOP COMPUTER	1	DELL	FLAT SCREEN	na	FG/DHA	-	-	DHD AD	DISTRICT DIRECTOR	GOOD
WR	AOWIN SUAMAN	PRINTER	1	HP 2200	-	na	FG/DHA	350.00	-	DHD ADM	DIRECTOR	GOOD
WR	AOWIN SUAMAN	AIR CONDITIONERS	3	AKAI	-	na	FG/DHA	2047.50	16/8/06	DHD ADM	DDHS	GOOD
WR	AOWIN SUAMAN	STABILIZER	1	-	-	na	FG/DHA	-	-	DHMT	DDHS	GOOD
WR	AOWIN SUAMAN	GENERATOR	1	HONDA	-	na	FG/DHA	1047.80	13/7/05	DHMT	DDHS	GOOD

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
WR	AOWIN SUAMAN	MICROSCOPE	1	-	-	na	FG/DHA	NA	-	DISTRICT STORE	DHA/ Storekeeper	GOOD
WR	AOWIN SUAMAN	CENTRIFUGE	1	-	-	na	Not labelled	NA	-	DISTRICT STORE	DHA/ Storekeeper	GOOD
WR	AHANTA WEST	MEGA PHONES	4	-	-	na	Not labelled	NA	-	DISTRICT STORE	DHA/ Storekeeper	GOOD
WR	AHANTA WEST	P A SYSTEM	2	AHUJA	-	na	Not labelled	NA	-	DISTRICT STORE	DHA/ Storekeeper	GOOD
WR	AHANTA WEST	MOTOBIKE	4	-	-	GV 851W	NMCP/GF	NA	20/10/04	SDHMT	SDHMT	UNSERVICE- ABLE
NMCP	HEADQUARTERS											
NMCP	NMCP/GHS	LCD Projector	1			NMCP/GF/LD/1	NMCP/GF	5,800.00	26/03/04	NMCP - National	NMCP	unservisable
NMCP	NMCP/GHS	Stabilizer	2	Binatone	3000 watts	NA	NMCP/GF	760.00	-	NMCP - National	NMCP	unservisable
NMCP	NMCP/GHS	Laptop	2	Toshiba		NA	NMCP/GF	4,220.00	-	NMCP - National	NMCP	Stolen
NMCP	NMCP/GHS	Laptop	1	Toshiba	Notebook	NA	NMCP/GF	3,100.00	-	NMCP - National	NMCP	good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
NMCP	NMCP/GHS	DVD / VHS Player	1	LG	-	-	NMCP/DCU/G HS/GF	350.00	-	NMCP - National	NMCP	good
NMCP	NMCP/GHS	Stabilizer	4	Binatone	-	-	NMCP/GF	140.00	8/2/05	M/Z, N/Z	NMCP	good
NMCP	NMCP/GHS	laptop	2	HP Compaq	2.8 GHZ Processor	NA	NMCP/GF	3,864.00	-	S/Z - 2, National - 2	NMCP	faulty
NMCP	NMCP/GHS	Laptop	1	Sony Vaio Notebook	VGN - T350	NA	NMCP/GF	3,295.0	16/9/06		NMCP	good
NMCP	NMCP/GHS	Mini Bus	1	Nissan	Bus	GV 63X	NMCP/GF	94,479	16/9/07		NMCP	good
NMCP	NMCP/GHS	Pick up	12	Mitsubishi L200	GLX		NMCP/GF	227,760.00	-	NMCP	NMCP	good
NMCP	NMCP/GHS	Pick-Up	1	Nissan		(ER 2338 U)	NMCP/GF	17,800.00	20/10/04	Distribution List	MZ/NMCP	Faulty
NMCP	NMCP/GHS	station Wagon	1	Toyota Prado	GX 3.0L	GT4975V	NMCP/GF	34,467.00	21/3/06	NMCP - National	NMCP	good
NMCP	NMCP/GHS	Motor Bikes	5	Jialing	100		NMCP/GF	252,000.00		NMCP - National	NMCP	GOOD
	HEALTH CONCERN	LCD with Screen	1	Sony	No. VPL- ES4	7.504E+09	Not Labelled	-	-	West Legon, Coordinators Office	HCG	Good

REGION	DISTRICT/ ORG.	ITEM	QTY	MAKE	MODEL	SERIAL NO./REG. NO.	ASSET NO.	COST OF ASSET GH¢	DATE OF PURCH- ASE	LOCATION	CUSTODIAN	CONDITION
	UG NMIMR LEGON	Laptop Computer	1	Dell			GHS/NMCP/GF	-	-	Noguchi, Legon	Noguchi	Stolen
	FDB	Digital Cameras	2	Sony	Cybershot	E 302888	Not labelled	-	-	FDB,Accra	Safety Monitoring Team	Good
	FDB	Mobile Phones	2				Not labelled	-	-	FDB,Accra	Cohoc Event Monitoring Team (an aspect of SMT)	Good
	Pharma- covigilance	Printer	1	HP	Laserjet 1010	CNFJ327685	Not Labelled	-	-	Director's Office	Pharma- covigilance	Good
	Pharma- covigilance	Desktop Computers	2	Dell	OPTIPLEX 520	16671537991/16611 071817	NMCP/CTCPT/ PC/O6 & 02	-	-	CTCPT Library/ Secretary's Office	Research Assistant/ Secretary	Good
	Pharma- covigilance	UPS	2	Best One	UPS - 650	0501010111/050101 1252	Not Labelled	-	-	CTCPT Library/ Secretary's Office	Research Assistant/ Secretary	Good

